

NEIGHBOURHOOD PLAN PROJECT PLANNER

PROJECT/EVENT	BLACKROD NEIGHBOURHOOD PLAN
ORGANISER	BLACKROD NEIGHBOURHOOD PLAN STEERING GROUP WWW.BLACKRODNEIGHBOURHOODPLAN.ORG.UK

My Community locality



PROJECT PHASE	PROPOSED START DATE	PROPOSED END DATE	ACTUAL START DATE	ACTUAL END DATE
GETTING STARTED				
Clarify why a plan is needed	10/08/2015	09/10/2015	10/08/2015	29/03/2016
Publicise the intention to produce a plan	08/09/2015	02/11/2015	05/01/2016	24/05/2016
Identify and contact key local partners	07/04/2016	03/10/2016	07/04/2016	[Select Date]
Speak to the Local Planning Authority	16/07/2015	17/07/2015	16/07/2015	17/07/2015
NEIGHBOURHOOD AREA				
Consult on and determine Neighbourhood Area	29/03/2016	04/04/2016	04/04/2016	07/04/2016
Submit Neighbourhood Area	07/04/2016	11/04/2016	07/04/2016	07/04/2016

application				
Consultation on Neighbourhood Area	20/04/2016	20/05/2016	20/05/2016	20/06/2016
Decision on Neighbourhood Area	20/05/2016	27/05/2016	20/06/2016	11/07/2016
NEIGHBOURHOOD FORUM				
Set up and promote Neighbourhood Forum	[Select Date]	[Select Date]	[Select Date]	[Select Date]
Submit forum proposal to Local Planning Authority	[Select Date]	[Select Date]	[Select Date]	[Select Date]
Consultation on Neighbourhood Forum	[Select Date]	[Select Date]	[Select Date]	[Select Date]
Decision on Neighbourhood Forum by Local Planning Authority	[Select Date]	[Select Date]	[Select Date]	[Select Date]
COMMUNITY ENGAGEMENT AND INVOLVEMENT				
Publicity	01/08/2016	01/12/2016	[Select Date]	[Select Date]
Engage local partners	01/08/2016	29/09/2017	[Select Date]	[Select Date]
Pre-submission consultation	03/10/2017	27/11/2017	[Select Date]	[Select Date]
INDEPENDENT EXAMINATION				
Local planning Authority appoints examiner	22/01/2018	26/01/2018	[Select Date]	[Select Date]
Examination	29/01/2018	05/03/2018	[Select Date]	[Select Date]
Examiners report published	12/03/2018	19/03/2018	[Select Date]	[Select Date]
REFERENDUM				
Publication of pre-Referendum information and documents	23/03/2018	26/03/2018	[Select Date]	[Select Date]
Referendum	26/03/2018	27/04/2018	[Select Date]	[Select Date]
Publication of Referendum decision	07/05/2018	11/05/2018	[Select Date]	[Select Date]
Neighbourhood plan is 'made'	16/05/2018	21/05/2018	[Select Date]	[Select Date]

OTHER TECHNICAL

Speak to Local Authority about screening for SEA	20/03/2017	31/03/2017	[Select Date]	[Select Date]
Complete SEA if needed	12/06/2017	30/06/2017	[Select Date]	[Select Date]